External Independent Reviews
Status of Completed Reviews, August 2000

CE(CZ?SESVG 1999 Calendar Year 2000 by Month
D Project Expected 1t 2nd 3rd 4th
Completion otr. otr. atr. otr. Jan Feb Mar Apr May | Jun Jul Aug Sep
1 Contact Handled TRU Waste Trans., CAO 03/2001 *x O * o
2 Health Physics Institute Lab, INEEL 09/2002 0 * ®
3 Spent Nuclear Fuel Dry Storage, INEEL 09/2000 2 [ ]
4 Environmental Mgmt/Waste Mgmt Disposal, OR 10/2015 | O & ()
5 | Transuranic Waste Treatment, OR 06/2009 | n & )
6 Fernald Site Closure Project, OH 09/2000 * * o
7 Miamisburg Env. Mgmt. Project (MEMP), OH 07/2001 * *0
8 Initial Tank Retrieval Systems project, RL 06/2010 * a) * PY
9 | Pu Stabilization & Handling System, PFP, RL 06/2003 4] g
10 | Tank Farm Restoration and Safe Operations, RL 06/2005 4]
11 | HLW Removal from Waste Tanks Filled, SR 12/2004 | * O o
12 | Lab Facilities Roof & Shielded Area Rest., SR 09/2002 * 0O * L
13 | Regulatory Monitoring & Bioassay Lab, SR 09/2001 0
14 | Tank Farm Support Services F&H Area, SR 06/2000 V'S ®
Start Task B % Corrective Action Plan and Departmental Response sentto OECM 4 Scheduled CAP & Report Completion  +
Final Report O Departmental Response and Corrective Action Plan sent to Congress o
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External Independent Reviews

Status of Completed Reviews, August 2000

Corrective 1999 Calendar Year 2000 by Month
ID Project Actions
Expected 1t 2nd 3rd 4th
Completion atr. atr. Qtr. otr. Jan | Feb Mar Apr | May | Jun Jul Aug | Sep
15 | Advanced Mixed Waste Treatment Facility, ID * 0 *
16 | sitewide Information Network, SIINET, ID * 0 +
17 Central Facility Area, ID * 4] 4
18 | Immobilized HLW Int. Waste Storage Facility 01/2001 * o) o
19 | Privatization Phase 1, Infrastructure Support, RL | 08/2000 a) Y
Start Task B % Corrective Action Plan & Departmental Response sentto OECM 4 Scheduled CAP & Report Completion
Final Report O Departmental Response and Corrective Action Plan sent to Congress o
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Internal Independent Reviews

Status of Completed Reviews

Major Reviews/Independent Project Review/Corrective Action Plan Summary

CZ”:[‘?C“VE 1999 Calendar Year 2000 by Month
. ctions
D Project Expected 1t 2nd 3 4th
Completion otr otr otr otr Jan | Feb Mar Apr | May | Jun Jul Aug | Sep
1 Richland SNF Project, RL [a) o
2 Project 3100, INEEL + 4]
3 Project WAG 3, INEEL + 0
4 Americium/Curium Vitrification Project, SR a)
5 Brookhaven National Laboratories + )
Final Draft + Corrective Action Plan & Departmental Response Sent to OECM 2
Final Report O Departmental Response and Corrective Action Plan sent to Congress o
Note: CAP not required for IR
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